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	Phase 1
	
	
	
	
	
	
	
	
	
	
	
	

	Cleaning up files (in house)
	
	
	
	
	
	
	
	
	
	
	
	

	Adding links within same tabs (Infocon)
	
	
	
	
	
	
	
	
	
	
	
	

	Review (in house)
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Phase 2 
	
	
	
	
	
	
	
	
	
	
	
	

	Upload files to BDMS to obtain BDMS ID (in house)
 
	
	
	
	
	
	
	
	
	
	
	
	

	Create a list of sample urls for Primary sources (in house)
	
	
	
	
	
	
	
	
	
	
	
	

	Insert links referring to outside tabs and primary source materials (Infocon)
	
	
	
	
	
	
	
	
	
	
	
	

	Create TOC for each Tab for navigation pane (infocon)
	
	
	
	
	
	
	
	
	
	
	
	

	Set up/Create page view in Anthology (in-house/Nina)
	
	
	
	
	
	
	
	
	
	
	
	

	Review/Modify Page view
	
	
	
	
	
	
	
	
	
	
	
	

	Spot check returned/processed tabs (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Upload to BDMS
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Review 
	
	
	
	
	
	
	
	
	
	
	
	

	Testing and Final QA
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Publish
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Upload Practice tools as they become available 
	
	
	
	
	
	
	
	
	
	
	
	

	Form SS-8 files can be uploaded anytime if there are no changes
	
	
	
	
	
	
	
	
	
	
	
	






