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	Phase 1
	
	
	
	
	
	
	
	
	
	
	
	

	Cleaning up files (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Adding links within same tabs (Infocon)
	
	
	
	
	
	
	
	
	
	
	
	

	Review (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Phase 2 
	
	
	
	
	
	
	
	
	
	
	
	

	Upload files to BDMS to obtain BDMS ID (in-house)
 
	
	
	
	
	
	
	
	
	
	
	
	

	Create a list of sample urls for Primary sources (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Prepare Phase 2 specs (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Insert links referring to outside tabs and primary source materials (Infocon)
	
	
	
	
	
	
	
	
	
	
	
	

	Create TOC for each Tab for navigation pane (Infocon)
	
	
	
	
	
	
	
	
	
	
	
	

	Set up/Create page view in Anthology (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Review/Modify Page view(in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Spot check returned/processed tabs (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Upload to BDMS(in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Review (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Testing and Final QA(in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Publish to product (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Upload Practice tools as they become available (in-house)
	
	
	
	
	
	
	
	
	
	
	
	

	Form SS-8 files can be uploaded anytime if there are no changes(in-house)
	
	
	
	
	
	
	
	
	
	
	
	






