
Vendor Sprint Review Summary


Completed
Revised VAT/GTG workflow sent to Innodata for review and implementation.
Obsolete cites instructions sent to Infocon.


Ongoing
Metrics – Workflow Changes
Data gathering for improvements in hours charged by Infocon started.
INNODATA continues to study and review sample Portfolio Redline Update files
Infocon started working on sample files for Obsolete Cites project.


Future Work
Testing of alternative way of running scripts for task scoring benchmarks.
