Metrics – Workflow Changes
Review of Infocon Portfolio workflow completed. 
Recommendations sent to Infocon.




Innodata: New Work
POC Completed for PRTN. 
PRTN Vendor Workflow transitioned to Innodata started this week.
Draft instructions for Proposed Regulations completed. Awaiting final Review and documentation.
Innodata informed to review VAT & GTG workflow. VAT/GTG documents expected to be sent to Innodata for processing in the next couple of days.
 Transition of Prop Reg and VAT/GTG workflows expected within this week or the next.

Task Scoring Benchmarks

Meetings and discussions with Erinne Cheney on creating scripts and creating workflow . - Ongoing
